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Confirmation of: [ ] Conferenc )8 Feb 00  1:30 pm (Alaska)
[] Teleconferfic : 14 Feb 00
[ ] Other: : Jacobs Engineering

Place: Anchorage, Alaska

Subject: MOU Work Group Teleconference

Participant Organization Phone
Beckley, Bill Ridolfi Engineers (for MIC) 206-682-7294
Benson, Jeff Metlakatla Indian Community 907-886-4200

Beyette, Garth

Federal Aviation Administration

907-271-3355

Deering, Robert

U.S. Coast Guard

907-463-2440

Dokoozian, Lyn

Jacobs Engineering Group Inc.

907-563-3322

Elconin, Andrea

U.S. Army Engineer District-Alaska

907-753-5680

Hanson, Diane

U.S. Army Engineer District

907-753-2631

Jean, Lucy

Federal Aviation Administration/Reliance

907-271-5225

Johnson, Karol

Federal Aviation Administration/NISC

907-271-2378

Mandan, Mary

Metlakatla Indian Community

907-886-4200

Meyer, John

Ridolfi Engineers (for MIC)

206-682-7294

Phillips, Tammy

U.S. Army Engineer District-Alaska

907-384-7442

Swearington, Sam

Federal Aviation Administration/NISC

907-271-3352

907-271-3294

Renk, Russ Federal Aviation Administration/NISC
MEETING MINUTES

Action Agenda

Required Item Discussion
By No.
This was the scheduled biweekly meeting. The following agenda items were
discussed:
1. Roll Call

Agency Information and Schedules
Action List

C-3 Plan

2

3

4. Discussions and New Issues

5

6. Teleconference/Meeting Schedule
7

Closure
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1.0 Roll Call
Roxie Commack will be out of the office during February. She should
continue to be copied with work group correspondence. Lucy Jean is in
Anchorage. Dave Hanneman is in training until 6 Mar 00.

2.0 Agency Information and Schedules

2.1 BIA
Ty Matt is preparing the work plan for debris removal; when finished, a copy
will be provided to FAA.

2.2 FAA
The release investigation report will be received and distributed by FAA
during the week of 14 Feb 00.
Of the 35 selected project references, 25 have been scanned and formatted.
When the project is completed, the references will be distributed to the group
and posted on the web site in .pdf.
The pulled tanks are being decommissioned.
As requested, Benson will provide FAA with a copy of the AGI/GTE report
regarding cleanup activities at White Alice during Nov 99.

2.3 MIC
Louisiana Pacific is cleaning up the Woodbridge site, preparing a work plan
for the Alder site, still working on the golf course site, and preparing a draft
remediation plan.

2.4 USAED
Regan Sarwas is drafting the data management plan as the first step toward
preparing the GIS.
Jacobs is preparing estimate for adding FAA’s reports to the administrative
record.
The draft 1999 RA/RI Report will be submitted on 3 Apr 00 for review. The
final report is scheduled to be submitted by 15 Jun Q0.
The draft Community Involvement Plan (CIP) will be submitted 29 Feb 00;
comments are due to Jacobs by 21 Mar 00; the final CIP will be submitted on
11 Apr 00.
USAED received some calls from Ecology & Environment (E&E). EPA
contracted with E&E to prepare its preliminary assessment.
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25 USCG

Deering is reviewing the draft Preliminary Assessment. He has also been
working with Mike Drewett (CH2M Hill) to update the import plan.

Benson requested a copy of the preliminary assessment.

Action:
MIC Benson...provide FAA with a copy of the AGI/GTE report regarding cleanup
activities at White Alice during Nov 99.
USAED Dokoozian...Submit the draft 1999 RA/RI Report on 3 Apr 00 for review.
USCG Deering...Provide Benson with a copy of the preliminary assessment.

3.0 Action List

Refer to Action List.
Action:

Refer to Action List.

4.0 Discussions and New Issues
41 Brief for New MIC Council Members

An MIC Councilman requested a brief regarding the federal agencies’
cleanup activities. USAED will coordinate preparation of a document
describing progress to date and plans for 2000. It will be aimed at council
members and address issues confronting the council (e.g., historic
preservation). Multiple documents will be submitted: one now, one in mid-
March before field work, and one in the fall after field work.

4.2 Community-Wide Informational Materials

The group discussed preparation of a document describing the MOU Work
Group and each agency’s role.

Comments and observations were made regarding balancing the value of
keeping the community informed versus using time for indirectly-productive
activities such as report and handout material preparation.

4.3 Health Fair

The annual Health Fair will be conducted on 12 Apr 00 from 12:00 to
5:00 pm. This year, each agency will have separate tables but position them
near each other. Deering will inquire whether USCG Marine Safety Division
will participate. Dokoozian will distribute the contact number for Gloria
Booth, MIC Health Fair Coordinator.
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Benson pointed out the efficacy of disseminating information—better that
community members come by, browse, and ask questions than sit in
meetings.

4.4 EPA Visit to Annette Island

Elconin reported on EPA’s January visit to Annette Island: EPA urged MIC
to pursue inclusion on the NPL. MIC decided to let EPA conduct a
preliminary assessment. If the scores are sufficient, EPA will return to MIC
and request that Annette Island be listed. If MIC declines the listing, EPA
will not participate because it lacks the resources to be involved in a
non-NPL project regardless of the hazard ranking.

EPA did not specify sites or boundaries of interest but will probably
designate the whole area south of Yellow Hill, possibly dividing it into
operable areas. EPA will investigate non-POL issues, including PCB, lead
and mercury.

The assessment and ranking will not be completed in time to impact this

year’s plans.
Action:

USAED Elconin...Coordinate preparation of a document describing progress to date
and plans for 2000.

USAED Dokoozian...Distribute the contact number for Gloria Booth, MIC Health

Fair Coordinator.

5.0 C-3 Plan

FAA, USAED and USCG are preparing backup sheets. A meeting will be
scheduled to discuss sharing and standardizing data designs between
agencies.

Action:
Refer to Action List.

6.0 Teleconference/Meeting Schedule

The next teleconference is scheduled for Tuesday, 22 Feb 00, at 1:30 pm
(Alaska).

The next MOU Work Group meeting is scheduled for 15 Mar 00 at Annette
Island. Benson will draft the agenda; Jacobs will distribute it. EPA
representatives will be invited to attend the meeting.
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Action:
MIC Benson...Draft the 15 Mar 00 agenda (Jacobs will distribute).
Jacobs Email the 22 Feb 00 agenda to participants on 99.
Teleconference adjourned at 1452 (Alaska).
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